

Mr. Serghei Pușcuța
Deputy Prime Minister
Ministry of Finance of the Republic of
Moldova
str. Constantin Tănase, 7,
mun. Chișinău,
MD-2005, Republica Moldova

23 November 2020

Dear Mr. Pușcuța,

**Ref.: Extension of the Closing Date
LD 1963 (2018) – Upgrading of National Centre for Pre-Hospital Emergency Care's
Ambulance Fleet**

In relation to the captioned CEB project loan and attendant FLA, we refer to your letter dated 1 October 2020 in which you requested the CEB to extend the Closing Date by 15 months.

Therefore, we are pleased to inform you that the Administrative Council of CEB held on 13 November 2020 approved the extension of the closing date until 31 March 2022.

We would like to assure you that this Project represents a high priority for the CEB and we remain determined and attentive to the Project's developments.

Sincerely yours,



Head of Project Monitoring Unit
France Becmont Bieth



Director
Thierry Poiriel